
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 244 
  Date: 2015-08-07  

  Day:  Friday 

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: clear     Noon:  mostly sunny      3:00 pm:  partly cloudy 

 Temperature:   7:30 am:   63°    Noon:  76°      3:00 pm:  80° 

   
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

02 41 19 

Div. 31 

01 50 00 

Div. 05 

Div. 03 

09 51 23 

09 30 00 

GVW 

Carpentry 

Masonry 

Paint/Plaster 

Labor 

Site Work 

Temp. Facility 

Misc. Metals 

Concrete 

Drop Ceiling 

Tiling 

1 

0 

0 

1 

1 

0 

0 

1 

0 

0 

0 

0 

0 

0 

0 

0 

0 

5 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

1 

0 

0 

1 

1 

0 

0 

6 

0 

0 
 

Subcontractors: 

 26 00 00 Griffin Electric Electrical 1 1 0 2 

 
22 00 00  

Lapan 

Mechanical 
Plumbing 0 0 0 0 

 07 31 00 

07 53 00 

07 61 19 

Meadows 

Construction  
Roofing 0 0 0 0 

 
Div. 23 

Ambient Temp. 

Corp. 
HVAC 1 1 0 2 

 
Div. 21 

Encore Fire 

Protection 

Fire 

Suppression 
0 0 0 0 

 
13 27 16 Fire Lock 

Modular Fire 

Vault 
0 0 0 0 

 
Div. 14 United Elevator Elevator 0 0 0 0 

Total:    5 8 0 13 
 
 

DAILY REPORT 

Activities Today: 

1) Carpentry: addressing misc. items; laying out location for war memorial plaques 

2) Labor: assisting trades; general site cleaning; cleaning up site and getting it ready for site grading 

3) HVAC: continuing with control wiring 

4) Electrical: continuing with working on connections to generator & transformer; addressing misc. items 

5) Concrete: placing concrete topping in the vaults 

6) Site Work: removing asphalt for site grading; receiving delivery of granite curbing 



PHOTO INDEX 

 

 

Photo showing workmen placing the concrete 

topping in the basement vault. 

 

Photo showing finished concrete topping in the 

basement vault. 

 

Photo showing Clerk’s office vault concrete 

topping also completed. 

 

Photo showing excavation of asphalt from 

around the site in preparation for the site 

grading. 



 

Copies to: Richard Montuori, Town of Tewksbury  Jenne dos Santos, CBI 

 Ed Johnson, Town of Tewksbury  Kaffee Kang, Kang Architects 

 Steve Sadwick, Town of Tewksbury  Jennifer Pincus, Kang Architects 

Wayne Lawson, CBI  Bob Harukewicz, GVW Inc. 

 

Photo showing delivery of the granite curbs to 

the site. 

 

Photo showing some of the misc. carpentry 

work that was addressed. 


